Medicine Bow Landscape Vegetation Analysis (LaVA)
Meeting Minutes
Cooperating Agency
February 20, 2019; 1000 — 1500

Call-in Number: 1-888-844-9904; Passcode: 6838442

In Attendance:

Melissa Martin - USFS

Leanne Correll - SERCD

Travis Pardue - WSFD

Josh Peck - USFS

Melissa Mokry - WSFD

Justin Williams - WDA

Tim Douville - USFS

Brooke Owens - USFS

Mark Westfahl - USFS

Frank Romero - USFS

Steve Loose - USFS

Mark Conrad - WGFD

Russ Bacon - USFS

Katie Cheesbrough - WGFD

Jason Armbruster - USFS

Casey Cheesbrough - USFS

Martin Curry - LRCD

Casey Campbell - USFS

ACTION ITEMS:

e Repackaging MPA —
o Clarify “Commercial Activity” in Glossary
o Adjust colors on Wildlife map and add an asterisk to WSA in legend.
o Replace “morality” with “mortality”.
o Stacked AU maps — Explore ways to make less busy.
e FEIS Chapter 3 -
o Hydrology — Bring forward explanation of acreage numbers from RTC to Chapter 3.
Where did Table 18 come from?
o February 27 — Deadline to provide comments on Resources section, as well as Response
to Comments, and Chapters 1 and 2.
¢ Next Meeting -
o No March Meeting — March 20 Deadline for project ideas from internal and
cooperators.
o April 17 Meeting — Moving from planning to implementation

AGENDA:

1) Forest Supervisor Time

OVERVIEW \

Appreciate the feedback from the cooperators. It has helped get us to where we are now, nearing the
finish line. The shutdown allowed leadership to stop and look at the project, and the repackaging is
the product of that. Timeline may be different, but the product will be better.

2) Repackaging of Modified Proposed Action

OVERVIEW \

The original TOA categories from the DEIS (2) have been further expanded from 3 emphasis areas
(discussed in previous cooperating agency meetings) to six emphasis areas. New maps have been




created and added to the Modified Proposed Action section, with improved narratives and tables,
with the purpose of increasing understanding of the intent of the project. The new maps and
narratives, as well as the updated accounting units sections were presented to meeting participants
Cooperating agencies were in agreement that the repackaging strengthens the project.

3) Substantive Changes to FEIS Chapter 3

OVERVIEW

Analysis assumptions have been updated to reflect the most recent fire and fuels specialist report.
Several resource sections were bolstered, based on comments from the December 19" Cooperator’s
meeting. Chapter 3 now includes additional information from the specialists’ reports, in response to
cooperator concerns. Specifically, specialists were asked to review analyses of the No Action
Alternative, cumulative effects, direct and indirect effects, site-specificity, and project benefits. Reports
will be available on the project website for public review, as with the DEIS.

4) Response to Comments

OVERVIEW ‘

The Response to Comments document is finished, with the exception of a final review. Specialists
have been diligent in providing comprehensive responses, in anticipation of objections. Numerous
comments provided by the RTC Small Group were incorporated into individual as well as group
responses. Cooperating agencies have until Feb 27 to provide feedback on Response to Comments,
as well as Chapters 1 and 2, and the resources section of Chapter 3.

5) Project Timeline

OVERVIEW \

e The NOA Package was resubmitted to our Regional Office on February 4; we received
approval to e-file when we are ready on February 22.

e We are shooting for a Camera Ready Document by March 15",

¢ In which case, the Federal Register Notice and Objection Period would start on March 22 and
the Objection period would end around April 22.

6) Wrap Up

OVERVIEW ‘

With the FEIS nearly finished, the next meetings will be focused on implementation. March 20"
meeting will be deferred in lieu of a deadline for project ideas via email. Our next face-to-face
meeting will be on April 17 to begin identifying focus areas and potential projects.

Meeting Adjourned




